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Group 1 (820,834) Begin Complete Status 

Analysis 11/1/01 9/10/02 Complete 
Requirements 9/30/02 2/6/03 Complete 
System Design 12/16/02 3/5/03 Complete 
Companion Documents    
     820/834 Capitation/Rosters Initial Draft  3/14/03 Complete 
     820/834 Capitation/Rosters Final  10/7/03  
System Development 1/8/03 5/12/03 Complete 
System/Integration/User Testing 4/7/03 8/30/03 In Progress 
Trading Partner Testing  (B2B)    
     Pilot Testing 5/5/03 5/23/03 Complete 
     Remaining Trading Partner Testing 5/27/03 8/30/03 In Progress 
Implementation Dates    
     820    
          First 820  10/3/03  
     834    
          Last Daily Eligibility Roster in old format  9/26/03  
          Last Monthly Eligibility Roster in old format  8/29/03  
          First 834 Daily  9/29/03  
          First 834 Monthly  9/27/03  
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Group 2 – CLAIMS 
(837,835,270/271,276/277,278) Begin Complete Status 

Analysis 11/1/01 2/14/03 Complete 
Requirements 10/23/03 5/23/03 Complete 
System Design 12/31/02 6/2/03 Complete 
Companion Documents    
     837 Claims (P/I/D) Initial Draft  4/14/03 Complete 
     835 Claims Initial Draft  5/9/03 Complete 
     270/271 Initial Draft  6/16/03 Complete 
     276/277 Initial Draft  8/1/03 In Progress 
     278 Initial Draft  10/7/03  
     837 Claims (P/I/D) Final  10/7/03  
     835 Claims Final  10/7/03  
     270/271 Final  10/7/03  
     276/277 Final  10/7/03  
     278 Final  TBD  
System Development  6/2/03 Complete* 
System/Integration/User Testing 6/2/03 9/30/03 In Progress* 
Trading Partner Testing    
     Pilot Testing 7/11/03 7/27/03 Complete 
     Remaining Partner Testing 7/28/03 9/30/03 In Progress* 
Implementation Dates    
     837 Claims (P/I/D)    
          Last Claims submitted in NSF format  10/15/03  
          Claims submitted in 837 format  10/16/03  
     835 Remittance Advice    
          Last Remittance Advice in old format  10/11/03  
          First Remittance Advice in 835 format  10/18/03  
     270/271 Eligibility Inquiry    
          Web  10/16/03  
          Batch  10/16/03  
     276/277 Claims Status Inquiry/Response    
          Web  10/16/03  
          Batch  10/16/03  
     278 Prior Authorization  TBD  
 
(* Does not include 278) 
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Group 3 – ARIZONA ENCOUNTERS 
(837,NCPDP,U277) Begin Complete Status 

Analysis 11/1/01 2/14/03 Complete 
Requirements 10/23/02 5/23/03 Complete 
System Design 12/31/02 8/1/03 In Progress 
Companion Documents    
     837 Encounters (P/I/D) Initial Draft  8/18/03 In Progress 
     NCPDP Encounters Initial Draft  8/18/03 In Progress 
     U277 Initial Draft  8/29/03  
     837 Encounters (P/I/D) Final  1/13/04  
     NCPDP Encounters Final  1/13/04  
     U277 Final  1/13/04  
System Development 7/1/03 9/30/03 In Progress 
System/Integration/User Testing 10/1/03 12/31/03  
Trading Partner Testing    
     Pilot Testing 10/20/03 11/23/03  
     Remaining Partner Testing 11/24/03 12/31/03  
Implementation Dates    
     837 (P/I/D) & NCPDP    
          Last New Day in old format  1/10/04  
          Fist New Day in 837 format  1/12/04  
     U277    
          Last Adjudicated in old format  1/20/04  
          First Adjudicated in U277 format  2/17/04  
 


